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INCIDENT OBJECTIVES 

ICS 202-CG

3.  Objective(s) 
      

4.  Operational Period Command Emphasis (Safety Message, Priorities, Key Decisions/Directions) 
      

Approved Site Safety Plan Located at:       
5. Prepared by: (Planning Section Chief) Date/Time  
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ICP, Mandeville, LA - 985-626-4673.
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1. Prepare for demobilization of Inshore Planning Unit.
2. Conduct initial parish waterways meetings with each affected parish.
3. Survey designated waterways for debris locations, quantities
and eligibility.
4. Identify affected private property, forward lists to relevant 
parish POC's and assist in owner ID.
5. Develop final waterway survey packets for submission to USCG
Contracting Officer.
6. Continue to liaison with FEMA to ensure operation costs are fully 
reimbursable through the Stafford Act.
7. Continue to liaison with relevant agencies in Louisiana State 
Government to ensure coordination of mission assignment objectives.
8. Continue to liaison with NOAA's Office of Coastal Survey to 
coordinate offshore debris removal IAW the congressional mandate.
9. Continue to liaison with NOAA's Office of Coastal Survey to 
maintain the internet status board for real time information 
dissemination.
10. Establish the Contract Coordination Unit for the development of 
operational coordination and oversight of mission related removal and
waste disposal contracts.
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Conduct daily SAFETY briefings for all operational teams.
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1. Incident Name 
      

2. Operational Period (Date/Time) 
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Assignment List

ICS 204-CG
3. Branch 
      

4. Division/Group/Staging 
      

5. Operations Personnel Name Affiliation Contact # (s) 
 

Operations Section Chief:        
 Branch Director:        

Division/Group Supervisor/STAM:        

6. Resources Assigned                  “X” indicates 204a attachment with additional instructions 
Strike Team/Task Force/Resource 

Identifier Leader Contact Info. # 
# Of 

Persons Reporting Info/Notes/Remarks 

                               

                               

                               

                               

                               

                               

                               

                               

                               

                               

                               

7. Work Assignments 
      

8. Special Instructions  
      
 

9. Communications (radio and/or phone contact numbers needed for this assignment) 
Name/Function      Radio: Freq./System/Channel  Phone  Cell/Pager         
                                 ____ 
                                 ____ 
                                 ____ 

 
Emergency Communications 
Medical        Evacuation        Other        
10. Prepared by: Date/Time 
            

11. Reviewed by (PSC): Date/Time 
            

12. Reviewed by (OSC): Date/Time 
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PO George Amon      USCG           
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                     1. Survey designated waterways IAW FEMA guidelines and policies. Waterways to be surveyed this op 
period are located in multiple Parishes. TERREBONNE PARISH, case numbers: 8610, 8623; JEFFERSON PARISH, case numbers: 
8012, 8013, 8014, 8015, 8016, 8017, 8018, 8019, 8020, 8021, 8022, 8023.
2. Survey waterways using SONAR if applicable.
3. Prepare final waterway survey packets, including both surface and subsurface targets, for USCG/FEMA/LA DNR signature 
and subsequent submission to Contracting Officer.
4. Submit A-List of personal property for each waterway to Inshore Planning.
5. Effect relevant Status Board coordination for surveyed waterways.
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Review Site Safety Plan at the start of operations. 
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Conduct daily Tailgate Safety Meetings and sign roster.
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As per the safety plan, drink 5-7 oz of water every 15-20 minutes.
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ICS 204-CG
3. Branch 
      

4. Division/Group/Staging 
      

5. Operations Personnel Name Affiliation Contact # (s) 
 

Operations Section Chief:        
 Branch Director:        

Division/Group Supervisor/STAM:        

6. Resources Assigned                  “X” indicates 204a attachment with additional instructions 
Strike Team/Task Force/Resource 

Identifier Leader Contact Info. # 
# Of 

Persons Reporting Info/Notes/Remarks 

                               

                               

                               

                               

                               

                               

                               

                               

                               

                               

                               

7. Work Assignments 
      

8. Special Instructions  
      
 

9. Communications (radio and/or phone contact numbers needed for this assignment) 
Name/Function      Radio: Freq./System/Channel  Phone  Cell/Pager         
                                 ____ 
                                 ____ 
                                 ____ 

 
Emergency Communications 
Medical        Evacuation        Other        
10. Prepared by: Date/Time 
            

11. Reviewed by (PSC): Date/Time 
            

12. Reviewed by (OSC): Date/Time 
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                     1. Survey designated waterways IAW FEMA guidelines and policies. Waterways to be surveyed this op 
period are located in multiple Parishes, ASCENSION PARISH, case numbers: 7008, 7009; LIVINGSTON PARISH case numbers: 7100, 
7101, 7102, 7103, 7104, 7105, 7106, 7107, 7108; IBERVILLE PARISH case numbers: 7202, 7203, 7204, 7205, 7206, 7207, 7208, 
7209, 7210, 7211, 7212, 7214, 7215.
2. Survey waterways using SONAR if applicable.
3. Prepare final waterway survey packets, including both surface and subsurface targets, for USCG/FEMA/LA DNR signature 
and subsequent submission to Contracting Officer.
4. Submit A-List of personal property for each waterway to Inshore Planning.
5. Effect relevant Status Board coordination for surveyed waterways.
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As per the safety plan, drink 5-7 oz of water every 15-20 minutes.
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4. Division/Group/Staging 
      

5. Operations Personnel Name Affiliation Contact # (s) 
 

Operations Section Chief:        
 Branch Director:        

Division/Group Supervisor/STAM:        

6. Resources Assigned                  “X” indicates 204a attachment with additional instructions 
Strike Team/Task Force/Resource 

Identifier Leader Contact Info. # 
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7. Work Assignments 
      

8. Special Instructions  
      
 

9. Communications (radio and/or phone contact numbers needed for this assignment) 
Name/Function      Radio: Freq./System/Channel  Phone  Cell/Pager         
                                 ____ 
                                 ____ 
                                 ____ 

 
Emergency Communications 
Medical        Evacuation        Other        
10. Prepared by: Date/Time 
            

11. Reviewed by (PSC): Date/Time 
            

12. Reviewed by (OSC): Date/Time 
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DUL
Typewritten Text
                   
1. Survey NOAA I off shore SONAR targets IAW FEMA guidelines and policies.
2. Perform initial screening of inshore subsurface targets. Determine eligible targets and forward to survey teams. 
3. Continue off shore SONAR surveys of Lakes Pontchartrain and Borgne.
4. Continue to liaison with LA DWF. and Crowder Gulf Inc. to coordinate survey and removal operations.
5. Coordinate with ACOE, D8 Obstructions, and NOAA to determine if subsurface targets existed before Hurricanes Katrina 
and Rita.
6. Develop tactics for offshore surveys and removal.
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As per the safety plan, drink 5-7 oz of water every 15-20 minutes.
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ICS 204-CG
3. Branch 
      

4. Division/Group/Staging 
      

5. Operations Personnel Name Affiliation Contact # (s) 
 

Operations Section Chief:        
 Branch Director:        

Division/Group Supervisor/STAM:        

6. Resources Assigned                  “X” indicates 204a attachment with additional instructions 
Strike Team/Task Force/Resource 

Identifier Leader Contact Info. # 
# Of 

Persons Reporting Info/Notes/Remarks 

                               

                               

                               

                               

                               

                               

                               

                               

                               

                               

                               

7. Work Assignments 
      

8. Special Instructions  
      
 

9. Communications (radio and/or phone contact numbers needed for this assignment) 
Name/Function      Radio: Freq./System/Channel  Phone  Cell/Pager         
                                 ____ 
                                 ____ 
                                 ____ 

 
Emergency Communications 
Medical        Evacuation        Other        
10. Prepared by: Date/Time 
            

11. Reviewed by (PSC): Date/Time 
            

12. Reviewed by (OSC): Date/Time 
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1. Conduct research on previous waterway cases.
2. Liaison with the state and parish to resolve personal property A-List issues.
3. Update master LA DNR Target List.
4. Coordinate transfer of remaining mission elements to survey teams in preparation for final 
demobilization of the Inshore Planning Unit.
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From:              To:       
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ICS 204-CG
3. Branch 
      

4. Division/Group/Staging 
      

5. Operations Personnel Name Affiliation Contact # (s) 
 

Operations Section Chief:        
 Branch Director:        

Division/Group Supervisor/STAM:        

6. Resources Assigned                  “X” indicates 204a attachment with additional instructions 
Strike Team/Task Force/Resource 

Identifier Leader Contact Info. # 
# Of 

Persons Reporting Info/Notes/Remarks 

                               

                               

                               

                               

                               

                               

                               

                               

                               

                               

                               

7. Work Assignments 
      

8. Special Instructions  
      
 

9. Communications (radio and/or phone contact numbers needed for this assignment) 
Name/Function      Radio: Freq./System/Channel  Phone  Cell/Pager         
                                 ____ 
                                 ____ 
                                 ____ 

 
Emergency Communications 
Medical        Evacuation        Other        
10. Prepared by: Date/Time 
            

11. Reviewed by (PSC): Date/Time 
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1. Prepare EU checklist for each waterway survey packet. Include ESA Section 07 coordination 
letter excerpts for each listed species in each water way. 
2. Coordinate a NHPA Section 106 review of each waterway.
3. Coordinate weather forecast/concerns each day with the Safety Officer. 
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3. Branch 
      

4. Division/Group/Staging 
      

5. Operations Personnel Name Affiliation Contact # (s) 
 

Operations Section Chief:        
 Branch Director:        

Division/Group Supervisor/STAM:        

6. Resources Assigned                  “X” indicates 204a attachment with additional instructions 
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7. Work Assignments 
      

8. Special Instructions  
      
 

9. Communications (radio and/or phone contact numbers needed for this assignment) 
Name/Function      Radio: Freq./System/Channel  Phone  Cell/Pager         
                                 ____ 
                                 ____ 
                                 ____ 

 
Emergency Communications 
Medical        Evacuation        Other        
10. Prepared by: Date/Time 
            

11. Reviewed by (PSC): Date/Time 
            

12. Reviewed by (OSC): Date/Time 
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1. Continue to liaison with NOAA's OCS to coordinate off shore debris removal IAW the 
congressional mandate.
2. Coordinate maintenance of internet status board. 
3. Assist with in shore survey support.
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Operations Section Chief:        
 Branch Director:        

Division/Group Supervisor/STAM:        
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7. Work Assignments 
      

8. Special Instructions  
      
 

9. Communications (radio and/or phone contact numbers needed for this assignment) 
Name/Function      Radio: Freq./System/Channel  Phone  Cell/Pager         
                                 ____ 
                                 ____ 
                                 ____ 

 
Emergency Communications 
Medical        Evacuation        Other        
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11. Reviewed by (PSC): Date/Time 
            

12. Reviewed by (OSC): Date/Time 
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1.Continue to monitor the SSP so that it remains updated and is reflective 
of current project tasks, hazards, and controls. 
2. Continue to liaison with MLC and the D8 ES&H Detachment.
3. Conduct weekly safety inspections of work sites.
4. Coordinate weather forecast/concerns each day with the EU.

DUL
Typewritten Text
Comms List (ICS 205A)

DUL
Typewritten Text
PO Wesley Rogers / 0855 30 May 08

DUL
Typewritten Text
Rogers

DUL
Typewritten Text
Robert Travis/30 May 08

icpuser
Typewritten Text
UNCHANGED

Wesley
Typewritten Text
02 Jun 08

Wesley
Typewritten Text
16 Jun 08



1. Incident Name 
      

2. Operational Period (Date/Time) 

From:              To:       
Assignment List

ICS 204-CG
3. Branch 
      

4. Division/Group/Staging 
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8. Special Instructions  
      
 

9. Communications (radio and/or phone contact numbers needed for this assignment) 
Name/Function      Radio: Freq./System/Channel  Phone  Cell/Pager         
                                 ____ 
                                 ____ 
                                 ____ 

 
Emergency Communications 
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10. Prepared by: Date/Time 
            

11. Reviewed by (PSC): Date/Time 
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1. Ensure readiness standards of assigned personnel.
2. Issue orders and coordinate personnel needs with the UC.
3. Process Payroll documents and maintain unit PDR's. 
4. Assist personnel with travel reconciliation and audit request.  
5. Complete small purchases/logistics activities in support of LANTAREA KO.
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1.) Incident Name: 2.)      Operational Period Communications List
Marine Debris Removal 02 Jun 08 - 16 Jun 08 ICS 205A - CG
3.) Basic Local Communications Information:

Assignment Name Method of contact
ICP - PLANNING STAFF OFFICE: 985-626-4673, FAX: 985-626-4672

ICP - OPERATIONS STAFF OFFICE: 985-626-4674, 985-626-4675
DUC ROBERT TRAVIS MOBILE: 757-561-9167

D8 - LGL CAPT TOUSLEY OFFICE: 504-671-2039, 504-671-2331

SAFETY OFFICER PO WESLEY ROGERS MOBILE:504-710-0553

OPS UNIT LDR TBD TBD

IS SURVEY TEAM 01    
LEADER PO GEORGE AMON MOBILE: 504-994-9211

 
CREW PO DOUGLAS KUNKLE MOBILE: 504-994-9585

PO JARROD STATLER MOBILE: 504-994-9504
PO ARTHUR POLITE MOBILE: 504-994-9220

PO MICHAEL WUENSCH MOBILE: 504-275-0956
PO MIKE MELANCON MOBILE: 504-331-9252

IS SURVEY TEAM 02  
LEADER PO HEATHER MORSE MOBILE: 504-994-9732

CREW PO LANCE WELSH MOBILE: 504-994-9676
PO DANIEL STONER MOBILE: 504-710-0574
PO JAMES FORTIN MOBILE: 504-470-4862
PO STEVE NASH MOBILE: 504-275-0891

PO KENNETH WILSON MOBILE: 504-331-9157
 

IS PLANNING UNIT LDR PO SILVIA OLVERA MOBILE: 504-994-9749

OS PLANNING UNIT LDR PO TAMMY RICE MOBILE: 504-994-9307

ADMIN UNIT LDR PO ROBERT WEBB MOBILE:504-710-0313

TECH SPEC - GIS/IT ANGI CHANCELLOR MOBILE: 504-710-0789
DATA ENTRY JEANETTA SLY MOBILE: 504-813-9350

   
  
  

CONTRACTORS WAYNE ANDERS MOBILE: 504-289-0575
JOHN ANDERS MOBILE: 504-324-2395

WX CANCELLATION FAX: 866-313-0588

D8 - LGL DUTY OFFICER TREO: 618-610-2618
4.) Prepared by: Time Prepared:  
PO WESLEY S. ROGERS 1015 30 May 08
COMMUNICATIONS LIST ICS 205A - CG (Rev. 07/04)
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5/16/2008 

Process  
Ownership

First Parish Meeting 
(Wednesday) 

Plot Initial LADNR Input 
GIS/Data Manager 

Create Case List 
Plot Final LADNR Input GIS/Data Manager 

Create Case Folders 
Create Case Folders – Teams 
Previous Case Coordination –  

Inshore Planning 
Environmental Checklist - EU 

LADNR Input - GIS 

Inshore Planning 

Survey Teams 

Vehicular / Vessel 
Surveys 

(Daily Rpts-204’s to Data Entry) 

Survey Teams Parish Plan 
(Draft)

2nd Parish Meeting 
(Final Parish Plan) 

Parish Plan To 
Contracting

Survey Teams 

Operations 

Previous Case 
Coordination

Survey Teams 
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Incident Name: Operational Period Incident Status
Marine Debris Removal 02 Jun 08 - 16 Jun 08 Summary, ICS 209
1.) Situation Summary as of Time of Report: 
See Subsequent 209's, by Parish and Executive Summary.  
Three survey crews are working assigned Parishes, conducting both vehicular and  vessel surveys  
of relevant waterways. Vessel surveys include specific target ID for both surface and subsurface.
Completed survey packets are used for contract solicitation and subsequent removal operations,
as well as cost reimbursement documentation.
 

2.) Future Outlook/Goals/Needs/Issues:
1. Estimated completion of initial Parish meetings: 04 Jul 08
2. Estimated completion of surveys: 30 Sep 08
3. Initial meeting regarding 1st removal contract: 22 May 08 - CONDUCTED AS SCHEDULED
4. Estimated establishment of FCP - West: 21 Jun 08
5. Estimated initiation  of 1st removal operations offshore : 15 Jun 08
6. Estimated initiation  of 1st removal operations inshore : Jul 08
7. Estimated project completion: Spring 09

3.) Equipment Resources

Type: Notes:
# # # # Out of

Ordered Available Assigned Service
USCG Assets: None

 

Other Assets:
 Contractor Survey Vessels 3 3 3 0

Contractor Sonar with tech 2 2 as needed 0

4.) Personnel Resources
Agency: Notes Total # of People
USCG 17 Reservist, 01 Civillian 18
FEMA 3
NOAA 2
OTHER GOV.
CONTRACTOR 1
OTHER
Total personnel Resources Used From all Organizations: 24
Prepared by: Time Prepared:  
PO Wesley Rogers 1100 30 May 08
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ICS 209
Operation Period
From 02 Jun 08 - 16 Jun 08

Executive Summary: Phase 4 Inshore Statistics 6/3/2008
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1 Acadia 5W 0 N 0 0 0 0 0 0 0
2 Ascension 4E, 5W 2 Y 0 2 0 0 0 0 0
3 Assumption 4E, 5W 6 Y 0 0 0 0 0 0 0
4 Calcasieu 3W 0 N 0 0 0 0 0 0 0
5 Cameron 2W 0 N 0 0 0 0 0 0 0
6 E t B t R 4E 0 N 0 0 0 0 0 0 0

C
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6 East  Baton Rouge 4E 0 N 0 0 0 0 0 0 0
7 Iberia 4W, 5W 0 N 0 0 0 0 0 0 0
8 Iberville 5W 16 Y 0 0 0 0 0 0 0
9 Jefferson 1E, 4E 14 Y 0 11 0 0 0 0 0

10 Jefferson Davis 5W 0 N 0 0 0 0 0 0 0
11 La  Fourche 4E 0 Y 0 0 0 0 0 0 0
12 Lafayette 5W 0 N 0 0 0 0 0 0 0
13 Livingston 4E 9 Y 0 9 0 0 0 0 0
14 Orleans 1E 25 Y 0 21 21 0 0 0 0
15 Plaquemines 2E 0 N 0 0 0 0 0 0 0
16 St. Bernard 1E 0 N 0 0 0 0 0 0 0
17 St. Charles 1E, 4E 0 N 0 0 0 0 0 0 0
18 St. James 4E 6 Y 0 0 0 0 0 0 0
19 St. John the Baptist 1E, 4E 5 Y 0 5 5 0 0 0 0
20 St. Martin 5W 0 N 0 0 0 0 0 0 0
21 St. Mary 4W, 5W 0 N 0 0 0 0 0 0 0
22 St. Tammany 1E 21 Y 0 15 12 0 0 0 0
23 Tangipahoa 1E 3 Y 0 3 3 0 0 0 0
24 Terrebonne 3E, 4E 16 Y 0 7 0 0 0 0 0
25 Vermilion 1W, 5W 0 N 0 0 0 0 0 0 0
26 Washington N/A 2 N 0 0 0 0 0 0 0
27 West Baton Rouge 5W 0 N 0 0 0 0 0 0 0
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7008 Bayou Manchac Y 30APR08 12MAY087008 Bayou Manchac Y 30APR08 12MAY08    
7009 Petite Amite River Y 30APR08 08MAY08

TOTALS 2 2 2 2 0 0 0 0 0 0 0 0 0 0



ICS 209 Assumption Parish
Parish 03

6/3/200811:28 AM
C

as
e 

#

W
at

er
w

ay

C
as

e 
Fo

ld
er

 P
re

pa
re

d?
 

Y/
N

 

Ve
hi

cl
e 

Su
rv

ey
 C

om
pl

et
e 

(d
at

e)

Sh
or

el
in

e 
Su

rv
ey

 
C

om
pl

et
e 

 (d
at

e)

So
na

r U
til

iz
ed

? 
Y/

N

Fi
na

l S
ur

ve
y 

Pa
ck

ag
e 

C
om

pl
et

e?
 Y

/N
 

2n
d 

Pa
ris

h 
M

ee
tin

g 
(d

at
e)

FE
M

A
 P

W
? 

Y/
N

D
eb

ris
 R

em
ov

al
 S

ta
rt

ed
 

(d
at

e)

D
eb

ris
 R

em
ov

al
 E

nd
ed

 
(d

at
e)

C
on

tr
ac

to
r S

ig
n-

of
f?

 Y
/N

U
SC

G
 S

ig
n-

of
f?

 Y
/N

 F
EM

A
 S

ig
n-

of
f?

 Y
/N

C
as

e 
 C

om
pl

et
e?

 Y
/N

A
dd

iti
on

al
 N

ot
es

7300 Baker Canal N7300 Baker Canal N
7301 Bayou LaFouche N
7302 Bayou Chene N
7303 Whitmel Canal N
7304 Bayou Pierre Part N
7305 St Vincenet Canal N

TOTALS 6 0 0 0 0 0 0 0 0 0 0 0 0 0
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7200 Maringouin Bayou Y 12MAY08 Recommended for NRCS7200 Maringouin Bayou Y 12MAY08    Recommended for NRCS
7201 King Ditch Y 12MAY08 Recommended for NRCS
7202 Bayou Plaquemine Y 12MAY08
7203 Lower Grand River/Bayou Sorrel Y 16MAY08
7204 Bayou Gross Tete Y 12MAY08 Has had two FEMA PWs
7205 Goat Island Y N/A
7206 Cypress Cove Y N/A
7207 Holiday Park Y N/A
7208 Bayou Ricard Y N/A
7209 Elen Lake Y N/A
7210 Bayou Tigre Y 16MAY08
7211 False Branch Bayou Y 16MAY08
7212 Muddy Bayou Y 16MAY08
7213 Rocky Canal Y 16MAY08 Recommended for NRCS
7214 White Castle Canal Y 16MAY08
7215 Lone Star Canal Y N/A

TOTALS 16 16 10 0 0 0 0 0 0 0 0 0 0 0
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8012 Harvey Canal Y 12MAY08 21MAY088012 Harvey Canal Y 12MAY08 21MAY08
8013 Hero Cutoff Y 12MAY08 21MAY08
8014 Goose Bayou Y 12MAY08
8015 Barataria Waterway North Y 12MAY08 21MAY08
8016 Whiskey Canal Y N/A 28MAY08  
8017 Bayou Segnette Y N/A
8018 Bayou Bardeaux Y N/A
8019 Barataria Waterway South Y N/A 22MAY08
8020 Isle Grande Terre' Y N/A 28MAY08  
8021 Grande Isle Y 20MAY08 28MAY08  
8022 Caminada Bay Y 20MAY08 28MAY08  
8023 Bayou Thunder Y 20MAY08 28MAY08  

Chenerie Caminada 20MAY08 28MAY08  
Caminada Pass 20MAY08 28MAY08  

 

TOTALS 14 12 9 11 0 0 0 0 0 0 0 0 0 0
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TOTALS 0 0 0 0 0 0 0 0 0 0 0 0 0 0
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7100 Amite River Y 11MAR08 21MAY087100 Amite River Y 11MAR08 21MAY08    
7101 Bayou Chene Blanc Y N/A 20MAY08
7102 Blind River Y 30APR08 14MAY08
7103 Tickfaw River Y 11MAR08 27MAY08  
7104 Natalbany River Y 20MAR08 29MAY08  
7105 Diversion Canal Y 11MAR08 14MAY08  
7106 Lake Maurepas Y N/A 29MAY08  
7107 Blood River Y 20MAR08 27MAY08  
7108 Lizard Creek Y 20MAR08 27MAY08  

TOTALS 9 9 7 9 0 0 0 0 0 0 0 0 0 0
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8209 Bayou St Catherine Y N/A 08APR08 Y8209 Bayou St. Catherine Y N/A 08APR08 Y
8210 Blind Rigolets Y N/A 08APR08 Y
8211 Counterfeit Pass Y N/A 08APR08 Y
8212 Fort Pike Canal Y 25FEB08 02APR08 Y
8213 Bayou Deleseire Y N/A 16APR08 Y Recommended for PW.
8214 Unknown Pass Y N/A 08APR08 Y
8215 Bayou Thomas Y N/A 16APR08 Y
8216 Marques Canal Y N/A 16APR08 Y Recommended for PW.
8217 Venetian Isles Ext. Y 20FEB08 07APR08 Y
8218 Irish Bayou Y 21FEB08 03APR08 Y
8219 Maxant Canal Y 20FEB08 N/A N NMA
8220 Bayou Michoud Y 07MAR08 N/A N NMA
8221 Michoud Canal Y 12MAR08 07APR08 Y
8222 Lakefront Airport Marina Y 29FEB08 N/A Y NMA. Recommend no work due to previous FEMA PW
8223 Bayou St. John Y 22FEB08 21APR08 N Recommended for PW. Survey vsl cannot access.
8224 UNO Lakefront Campus Y N/A N/A Y Recommend no work due to previous FEMA PW
8225 Orleans Canal Y 17MAR08 21APR08 N NMA. Survey vsl cannot access.
8226 New Orleans Municipal Yacht Harbor Y 29FEB08 21APR08 Y PW.  Sonar in Orleans Marina-not NO MYHM.
8228 Elan Vitale Y N/A 25APR08 Y8 8
8229 Fort Macomb Y N/A 25APR08 Y
8230 Marques Island Canal Y 16MAY08 17MAY08 Y
8231 Carter Canal Y 16MAY08 17MAY08 Y
8232 Fort Canal Y N/A 17MAY08 Y
8233 Chef Pass Marina Y 16MAY08 17MAY08 Y
8234 Little Cedar Bayou Y N/A 16APR08 Y

TOTALS 25 25 13 21 21 0 0 0 0 0 0 0 0 0
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7350 Airline Highway Borrow Canal N7350 Airline Highway Borrow Canal N    
7351 Highway 20 Borrow Canal N
7352 Bayou Chevreuil N
7353 Bayou Citamon N
7354 Bayou Napollean N
7355 Nayou Verret N

TOTALS 6 0 0 0 0 0 0 0 0 0 0 0 0 0
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7001 Moll Canal Y 27MAR08 25APR08 Y7001 Moll Canal Y 27MAR08 25APR08 Y
7002 Reserve Relief Canal Y 25MAR08 24APR08 Y
7003 Galva Canal Y N/A 01MAY08 Y
7004 Bayou Fortier Y 27MAR08 25APR08 Y
7005 Garyville-Hope Canal Y 25MAR08 24APR08 Y  

TOTALS 5 5 4 5 5 0 0 0 0 0 0 0 0 0
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8510 Cane Bayou Y 29NOV07 N/A N Recommended for PW8510 Cane Bayou Y 29NOV07 N/A N Recommended for PW
8511 Salt Bayou Extension Y 04APR08 09APR08 Y
8512 Powell Canal Y 20FEB08 09APR08 Y Recommended for PW
8513 Bayou Melun Y 20FEB08 09APR08 Y Recommended for PW
8514 Palm Lake NW Y 27Feb08 08APR08 N
8515 Palm Lake SW Y 27FEB08 08APR08 Y
8516 Coin Du Lestin Y 06MAR08 08APR08 N Water depth is not sufficient to allow surveying with Side Scan
8517 Bayou Paquet Y 19MAR08 08APR08 Y
8518 Bayou Liberty "B" Y N/A 08APR08 N
8519 Bayou Liberty "C" Y N/A 08APR08 Y
8520 Carr Drive Y 16NOV07 07APR08 Y
8521 Pearl River Nav. Canal Y N/A 14APR08 Y
8522 Brown's Village Y 16NOV07 N/A N Recommended for PW
8523 Ski Pond Y 16NOV07 N/A N Per FEMA, no work in this WW-private WW.
8524 Gum Bayou Y 16NOV07 N/A N Recommended for PW
8525 Treasure Island Y 18MAR08 07APR08 Y
8526 East Diversion Canal Extension Y N/A N/A N
8527 Bayou Bonfouca Ext. Y N/A 08APR08 Y
8528 Little Lagoon Y N/A N/A N No access to waterway. Awaiting FEMA decision.8528 Little Lagoon Y N/A N/A N No access to waterway.  Awaiting FEMA decision.
8530 Facine Canal Y 16NOV07 07APR08 Y
8531 Eden Isle Y N/A 05MAY08 Y

TOTALS 21 21 14 15 12 0 0 0 0 0 0 0 0 0
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7000 Tangipahoa River Y 20FEB08 27MAY08 Y7000 Tangipahoa River Y 20FEB08 27MAY08 Y    
7006 Port Manchac Y 04MAR08 02MAY08 Y
7007 51 Canal Y N/A 02MAY08 Y

TOTALS 3 3 2 3 3 0 0 0 0 0 0 0 0 0
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8612 Bayou Terrebonne Y 15APR08 07MAY08 N Debris removal will be limited to HAZMAT and previously id'ed eligible debris8612 Bayou Terrebonne Y 15APR08 07MAY08 N    Debris removal will be limited to HAZMAT and previously id ed eligible debris.
8613 Bayou Point au Chien Y N/A 08MAY08 N
8610 Bayou Grand Caillou Y 14APR08 01MAY08
8611 Bayou Petite Caillou Y 15APR08 29APR08 N
8609 Houma Nav Channel Y N/A 01MAY08 N
8608 Bayou du Large Y 14APR08 06MAY08
8614 Lake Theriot N N/A N/A N NMA
8615 Lake de Cade N N/A N/A N NMA
8616 Lake Mechant N N/A N/A N NMA
8617 Lake Barre N N/A N/A N NMA
8618 Lake Felicity N N/A N/A N NMA
8619 Lake Chien N N/A N/A N NMA
8620 Canal St. Jean Charles N N/A N/A N NMA
8621 Bayou Jean Lacroix N N/A N/A N NMA
8622 Lake Boudreaux N N/A N/A N NMA
8623 Bayou Dulac Y N/A 06MAY08 N NMA

TOTALS 16 7 4 7 0 0 0 0 0 0 0 0 0 0
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